



ACCOMPLISHMENT AND CONSULTATION FORM

INSTRUCTION: List all the activities, improvements, or accomplishments in your Thesis/Capstone Project Documentation and System/Prototype. This form may be reproduced as you go along with your thesis/capstone project. This form should be submitted to your Thesis/Capstone Project Adviser every week.

Thesis/Capstone Project Title: Digi-Rooms – Web-Based School Facility Reservation System for Nuestra Señora De Aranzazu Parochial School
 Week Number: 1 (July 28 – August 2, 2025)

ACTIVITY/ ACCOMPLISHMENT	REMARKS/ COMMENTS/ SUGGESTIONS/ DELIVERABLES and DUE DATE
June 9 – 14 - Set up the development environment and base UI components. June 16 – 21 - Built the log in, register, and home screens with working navigation. - Added add account and modify permission capabilities in Accounts Management. - Added approve, deactivate, delete, reject, and reactivate account capabilities in Accounts Management. - Added email notifications. June 23 – 28 - Created online accounts for NSDAPS at nsdaps.services.digirooms@gmail.com June 30 – July 5 - Deployed both backend and frontend of the website at https://nsdaps-digirooms.netlify.app. July 7 – 12 - Minor UI modifications to Accounts Management. July 14 – 19 - Created vector floor plans for the Interactive Map and Map Editor. July 21 – 26 - Began work on the Map Editor. July 28 – August 2 - Minor UI changes to Accounts Management. - Added layering and map switching in Map Editor.	
Prepared by:  Elmer Jr. G. Felisilda / August 4, 2025	 Daisy Borbe / August 4, 2025  Rechelle Golimlim / August 4, 2025
Checked by: Mr. Tristan Unabia Thesis/Capstone Project Adviser Date Signed:	Noted by: Dr. Frederic D. Yulo Thesis/Capstone Project Coordinator Date Signed:

Copyright STI EDUCATION SERVICES GROUP, INC. All rights reserved. May not be reproduced without permission. Records of all approved quality documents are maintained and controlled in the Quality Document Catalog. Distribution and use of quality documents shall be in accordance to the Control of Documents Procedure.

■ ■ ■