



ACCOMPLISHMENT AND CONSULTATION FORM

INSTRUCTION: List all the activities, improvements, or accomplishments in your Thesis/Capstone Project Documentation and System/Prototype. This form may be reproduced as you go along with your thesis/capstone project. This form should be submitted to your Thesis/Capstone Project Adviser every week.

Thesis/Capstone Project Title: Digi-Rooms – Web-Based School Facility Reservation System for Nuestra Señora De Aranzazu Parochial School
Week Number: 6 (September 1 - 6, 2025)

ACTIVITY/ ACCOMPLISHMENT	REMARKS/ COMMENTS/ SUGGESTIONS/ DELIVERABLES and DUE DATE
September 1 - Began work on the Schedule Management module. September 2 - Updated the Icon system to consider react-icons. - Updated various reusable UI components. - The Interactive Map max size limit is now 1000x1000px. - Added a Create Reservation window for data entry. September 3 - Added a Status page to track development and testing progress. It's only accessible for accounts that have signed in. - All inputs for Step 1 of Create Reservation are now functional. September 4 - 5 - Fixed map item restoration issues on Map Editor. - Fixed issues on input validation for dropdowns. - Fixed issues on Create Reservation. September 6 - All inputs for Step 2 of Create Reservation are now functional. - Finished basic data entry for Create Reservation.	
Prepared by:  Elmer Jr. G. Felisilda / September 8, 2025	 Daisy Borbe / September 8, 2025  Rechelle Golimlim / September 8, 2025
Checked by: Mr. Tristan Unabia Thesis/Capstone Project Adviser Date Signed:	Noted by: Dr. Frederic D. Yulo Thesis/Capstone Project Coordinator Date Signed: