



ACCOMPLISHMENT AND CONSULTATION FORM

INSTRUCTION: List all the activities, improvements, or accomplishments in your Thesis/Capstone Project Documentation and System/Prototype. This form may be reproduced as you go along with your thesis/capstone project. This form should be submitted to your Thesis/Capstone Project Adviser every week.

Thesis/Capstone Project Title: Digi-Rooms – Web-Based School Facility Reservation System for Nuestra Señora De Aranzazu Parochial School
 Week Number: 8 (September 15 - 20, 2025)

ACTIVITY/ ACCOMPLISHMENT	REMARKS/ COMMENTS/ SUGGESTIONS/ DELIVERABLES and DUE DATE
September 15 - Updated the UI for Schedules Management. - Added approval and rejection actions for both Staff and Admin roles in Schedules Management. September 16 - Reservation status are now linked to the Home Screen. September 17 - Activities and their status are now linked to the Interactive Map. September 18 - Updated backend system for Schedules and Accounts Management. - Updated the backend email service to be accessible to other modules. - Updated email formatting for notifications. - Added email notifications for Schedules Management. September 19 - Added backend logic for conflict detection in Schedules Management. September 20 - Added conflict detection in the Create a Reservation subwindow in Schedules Management.	
Prepared by:  Elmer Jr. G. Felisilda / September 22, 2025	 Daisy Borbe / September 22, 2025  Rechelle Golimlim / September 22, 2025
Checked by: Mr. Tristan Unabia Thesis/Capstone Project Adviser Date Signed:	Noted by: Dr. Frederic D. Yulo Thesis/Capstone Project Coordinator Date Signed: